

timeline management

TIMELINE **MANAGEMENT**



TIMELINE MANAGEMENT

What is timeline?

A graphical representation of a period of time, on which important events are marked.
A schedule of events and procedures



What is management?

The act or manner of managing; handling, direction, or control. skill in managing; executive ability

Timeline management, administrating the events and organizing the LCs towards that, so, as EY we don't miss any global event (as operational peaks) or get delayed in deliverables.





Role of MCVP MX in timeline management

with my commission

Tracking & Follow up - Make sure that the TM department is accomplishing their deliverables on time & giving support for effective delivery (feedbacks, working times, guidelines)

Development of capacity in my commission, developing knowledge and skills in the commission, so they can execute their activities

In the MC

Sinergy: Align and coordinate with other MC members about the general timeline of the EY.

ICOMM, Synchronize the communication on the deliverables to the respective networks.

Analysis
Analysis on LCs timeline, setting red flags and green flags. As well, setting actions accordingly to that.

with my JD

Organize my monthly & individual priorities according

Design the network touchpoints according to that (topics to talk with my commission, calls, newsletters, etc)

Align the Educational Cycle to the needs of the timeline

TIMELINE MANAGEMENT



how we design our priorities and main events on MX?

OPERATIONAL TIMELINE

the operational peaks are defined by the demand in our market and our partners (time that youth is going to travel and projects going to be realized)

TEAMS TIMELINE

the stages that a team takes, from onboarding (forming) to closing (ending the lifecycle of the team). In this case we talk about operational teams (TLs + members).

*there are other teams (EBs, MC) whose activities are earlier than the ones shown here.

MX Timeline

the activities that MX does, in order to make sure that we have the people on time (to build the teams and/or recruitment). This includes not only the recruiting and the onboarding, but also election (TLs, EBs, ect) timeline. **let's remember! the objective is having people ready** (number of members and abilities ready), so they can execute the different activities in the moment needed.

TIMELINE MANAGEMENT



what other events we have to take into account?

MC TIMELINE

MC elections (building phase), replanning, planning, Q reviews, etc. [Starts when the team gets selected and starts transition (earliest March-latest Jun) until the team finish its cycle and handover the deliverables (earliest May - latest July)].

LC TIMELINE

LC elections (building phase), replanning, planning, Q reviews, etc. [Starts when the team gets selected and starts transition (earliest November-latest Jan) until the team finish its cycle and handover the deliverables (earliest November - latest Jan)].

CONFERENCES TIMELINE

based on the previous timelines (operational and organizational), we built our conferences timeline in order to be **synced with regional and global conferences** and in order to **define the objectives of the conference according to the priorities**.

A DISCLAIMER



you have to do your homework and check if there will be external factors that will influence your timeline (holidays, university peaks, ect).



we have to align with timelines with our partners (BD or IR partners), so, we are ready at the same time (because our operations depends on each other, otherwise, we are going to be fucked up)



NON NEGOTIABLES

- ☒ make sure that the operational teams (TLs+members in LCs) are ready (**performing**) for the operational peak, this includes aligning recruitment timeline and onboarding timeline.
- ☒ align with your operation people (MCVPs operations and OD department mainly) in order to build the MX timeline.
- ☒ MCVP MX role is to organize the processes and align the LCs towards that. That means that **MCVP MX has to be preparing (strategies, guides, timelines) and downscaling at least 1 MONTH BEFORE.**



DESIGNING YOUR **EY TIMELINE**



CONSIDERATIONS FOR CUSTOMIZATION



OPERATIONAL TIMELINE



focus of EY | each program has a critical point of performance, where there is the highest amount of work and we need our teams complete and on shape (with the required knowledge), so they can perform in their best! (Critical points: ICX - open opportunities and RE peak- oGX - Attraction & Consideration peak-)




market | our external environment will define when our RE peak will be highest, and also te universities timeline will define when we are going to have more access to youth (or will define our strategies)



IR Partners | Our MCVPs Operations have to define the operational timeline according to our main IR partners! (remember we are nothing without the other).

STEP BY STEP FOR **CUSTOMIZATION**



 **let's remember!!**
this is a thought process is **not** a tool.
you can use this to make your own checklist or built your own tool.

STEP BY STEP FOR **CUSTOMIZATION**



align with your operation people (MCVPs Operations).

here is where our operation people define the operational timeline (from EY and for IR Partners) and they validate that with the customer #Pre-attraction

- How operational timeline is going to look like for each program? (GV, GT)
- How many people are we going to need in each part and what kind of experience are we going to provide them?

This will define the following

- your **recruitment** timeline
- your **educational** timeline



validation with external environment.

here is where you validate the requirements of your operations.

you analyse the results of previous term and semester to check your turnover, you check your university timeline and you do your HR & funnel planning.

- how my timeline is going to look like?
- what are the bottlenecks that I will have?

This will define the following

- your HR Planning
- your MX strategies



STEP BY STEP FOR **CUSTOMIZATION**



define teams timeline.

here is where you consolidate your team timeline. You know when recruitment should end, and the timeline of the teams would start.

- How I am going to ensure I have TLs on time?
- How I will align TLs timeline and members timeline?
- What EBs need to know?

This will define the following

- realization phase timeline & middle management election timeline
- synergy with OD (for EBs timeline) & main focuses of the synergy



consolidation MX timeline.

Here is where you finish the MX timeline (when is happening each thing) for your LCVPs MX/TM

- what are my main events?
- what projects I need to include in the timeline?

This will define the following

- your internal MX process
- strategies timeline



STEP BY STEP FOR **CUSTOMIZATION**



MCVP Timeline

here is where you build your own timeline.

Remember, in order to be able to give direction to the LCs, we need to prepare everything before.

- what information I need from the LCs for the EY analysis?
- how much time does LCs take to implement things?
- does the strategies need change management practices?

this will define the following

- individual Planning
- data-reporting flow between LCs and MC
- network management routines.



DRIVING **CHANGE MANAGEMENT**




DRIVING CHANGE MANAGEMENT



🤔 OK... maybe you realized that you need to change timeline... totally or partially..

what are you going to do?

one important things is that here is exactly where your strategies take place and that your strategies should include or support the changes that you are going to implement (that means that some of your strategies might need change management).



DRIVING CHANGE MANAGEMENT



define the extension of timeline change

here is where you research and assess the extension (how big) of the project.
(You may need help of the rest of the team)

- does it apply to the whole EY or certain LCs?
- how different is our timeline from the ideal? (weeks?, months?)
- how big are the consequences of this misalignment?
- what are the resources that we need to build?

This will define the following

- the scope of the project and milestones



align synergies with in the MC and LCs.

here is where you coordinate with the rest of the team and your commision, to see how is going to affect the other operations, iterate and finally coordinate how you are going to downscale to the LCs.

- how the changes re going to affect to the rest of the EY Timeline?
- Is it feasible?

This will define the following

- the timeline of the project (by when we should be doing each thing)
- the backlog (block of activities) for each stage.



DRIVING CHANGE MANAGEMENT



build the behaviour in your LCs

here is you assess how difficult is going to be the behavioral change in the EY.

you can use the [ADKAR](#) methodology for the behavioral change!

- Is the membership aware and do they desire the change?
- what kind of resources and knowledge do they need?
- how are we going to drive the change?

This will define the following

- Your behavioral plan (ADKAR timeline)

A	Awareness – Of the need for change
D	Desire – To participate and support the change
K	Knowledge – On how to change
A	Ability – To implement desired skills & behaviors
R	Reinforcement – To sustain the change



EXECUTE

You have everything that you need to know.

Is time to put in your individual planning and start doing it!

- what I need to do as MCVP in terms of Resources building, network touchpoints, reviews?
- do I need help? (as ESTs?)

This will define the following

- your final planning
- accountability system and network management.



**If you have any questions
you can approach:**

Marta Lourdes Grillo | MX CEEDer 2023
martalourdes.grillo@aiesec.it

